GANTT Chart		DATES:	06 - 10 Oct							13 - 17 Oct							20 - 24 Oct							27 - 31 Oct							03 - 07 Nov							
TASKS	**DAYS**	**RESOURCES**	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M
Meeting - Client Agreement	1	Designer & Client																																			
Market Research	1	Designer																																			
Research for Project	1	Designer																																			
Planning	3	Designer																																			
Character & Object Concepts	3	Designer																																			
Scenery Lockdown	1	Designer																																			
Storyboard	1	Designer & Artist																																			
Background Scene Creation	2	Designer																																			
Level 1 Animatics	1	Designer																																			
Meeting	1	Designer & Client																																			
Modelling the Remote	15	Designer																																			
Meeting	1	Designer & Client																																			
Modelling the Alien	19	Designer																																			
Meeting	1	Designer & Client																																			
Alien Set-up (Bones and Helpers)	5	Designer																																			
Alien Skinning	10	Designer																																			
Deformations (Morphs)	5	Designer																																			
Modelling the Rover	24	Designer																																			
Meeting	1	Designer & Client																																			
Rover Set-up	1	Designer																																			
Alien UI Script	2	Designer																																			
Rover Script	1	Designer																																			
Level 2 Animatics	1	Designer																																			
Meeting	1	Designer & Client																																			
Modelling the Different Scenes	3	Designer																																			
Modelling the Spaceship	2	Designer																																			
Modelling the Planets	1	Designer																																			
Modelling the Ray Gun	2	Designer																																			
Lighting	2	Designer																																			
Materials	12	Designer																																			
Meeting	1	Designer & Client																																			
Animating	22	Designer																																			
Test Renders & Tweaks in 3Ds Max	2	Designer																																			
Rendering in 3Ds Max	5	Designer																																			
Colour Correction in Combustion	1	Designer																																			
Special Effects in Combustion	7	Designer																																			
Rendering in Combustion	1	Designer																																			
Assembling Scenes	1	Designer																																			
Meeting	1	Designer & Client																																			
Assembling Sounds	2	Designer																																			
Final Rendering	2	Designer																																			
Film Processing	1	Designer																																			
Meeting - Handover & Review	1	Designer & Client																																			
End	171																																				
Key																																					
Critical																																					
Non-Critical																																					
Milestone																																					


10 - 14 Nov
17 - 21 Nov
24 - 28 Nov
01 - 05 Dec
08 - 12 Dec
15 - 19 Dec
22 - 26 Dec
29 - 02 Jan
05 -
T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W


9 Jan
12 - 16 Jan
19 - 23 Jan
26 - 30 Jan
02 - 06 Feb
09 - 13 Feb
16 - 20 Feb
23 - 27 Feb
01 - 05 Mar
T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F


08 - 12 Mar
15 - 19 Mar
22 - 26 Mar
29 - 02 Apr
05 - 09 Apr
12 - 16 Apr
19 - 23 Apr
26 - 30 Apr
S S M T W T F S S


03 - 07 May
10 - 14 May
17 - 21 May
24 - 28 May
M T W T F S S M T W T F S S M T W T F S S M T W T F S S